
Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4688X1         

0009 Pay Period End Date: 04.14.2016

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 04.19.2016

Contract Location:

 

Contractor:

VONTZ PAVING, INC.

2355 W HWY 6

 

 

Date Awarded: 12.10.2014

12.31.2014

03.11.2015

Date Let:

PIONEER SPIRIT TRAIL PH III A, HASTINGS

11.13.2014

Estimate Type: PROG

Phone:

(402)462-5341

Escrow Agent:

 

Surety Co:

NORTH AMERICAN SPECIALTY INSURANCE COMPANY

HASTINGS  NE  68901-7711

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.11.2015

11.11.2015Date Project Completion:

Counties

ADAMS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

42688  001 ENH-1(50)    GRAD CONC PAVE CULV
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Nebraska Department of Roads Date: 04.19.2016

$777,862.54

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $779,602.94 $750,098.98 $29,503.96
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $779,602.94 $750,098.98 $29,503.96
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $779,602.94 $750,098.98 $29,503.96

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-1,164.97 $-808.31 $-356.66

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$1,164.97 -$356.66

Payment

-$808.31

$778,437.97 $749,290.67 $29,147.30

$.00 $.00 $.00

100%

% Time Comp

% Dollar Comp

64%

$777,362.54

04.14.2016 04.14.2016

04.14.2016

Brooks, Brent

Meyer, Steve

Wacker, David L.

Project Manager LPA Responsible Charge

State Representative

04.14.2016Meyer, Keith

District Engineer

Construction Engineer Controller

Halstead, Kerri 04.18.2016 04.18.2016Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      7,000.00 1.000 7,000.00

1.000 7,000.00

1.000 7,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      500.00 1.000 500.00

1.000 500.00

2.000 1,000.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      9,800.00 1.000 9,800.00

1.000 9,800.00

1.000 9,800.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1010.01      13.80 3,682.000 50,811.60

3,682.000 50,811.60

5,443.000 75,113.40

1,174.000 16,201.20

0004

CY  EXCAVATION (ESTABLISHED QUANTITY)
0004 

1011.00      30.00 23.000 690.00

23.000 690.00

0.000 0.00

0.000 0.00

0005

MGALWATER
0005 

1101.00      10.00 31.100 311.00

31.100 311.00

43.175 431.75

0.000 0.00

0006

SY  REMOVE PAVEMENT
0006 

1101.25      3.50 147.000 514.50

147.000 514.50

134.950 472.33

0.000 0.00

0007

LF  SAWING PAVEMENT
0007 

L001.02      1,500.00 4.500 6,750.00

4.500 6,750.00

5.020 7,530.00

0.000 0.00

0008

ACRESEEDING, TYPE B
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.13      1.40 606.100 848.54

606.100 848.54

559.000 782.60

0.000 0.00

0009

SY  EROSION CONTROL, CLASS 1D
0009 

L021.51      3.65 2,075.000 7,573.75

2,075.000 7,573.75

1,191.000 4,347.15

0.000 0.00

0010

LF  EROSION CHECKS, TYPE WATTLE
0010 

L022.11      2.30 627.600 1,443.48

627.600 1,443.48

0.000 0.00

0.000 0.00

0011

LF  FABRIC SILT FENCE-LOW POROSITY
0011 

L032.80      2,350.00 7.000 16,450.00

7.000 16,450.00

7.350 17,272.50

0.000 0.00

0012

TON HYDROMULCH
0012 

Contracted 102,692.87

Current 102,692.87

In place 123,749.73

This Estimate 16,201.20

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      61,500.00 1.000 61,500.00

1.000 61,500.00

1.000 61,500.00

0.000 0.00

0013

LS  MOBILIZATION
0013 

3016.39      18.00 180.000 3,240.00

180.000 3,240.00

180.000 3,240.00

0.000 0.00

0014

SF  DETECTABLE WARNING PANEL
0014 

3016.71      35.82 9,486.000 339,788.52

9,486.000 339,788.52

9,487.351 339,836.92

50.049 1,792.76

0015

SY  6" CONCRETE CLASS 47B-3500 BIKEWAY
0015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3016.73      42.00 94.500 3,969.00

94.500 3,969.00

96.667 4,060.01

0.000 0.00

0016

SY  8" CONCRETE CLASS 47B-3500 BIKEWAY
0016 

3020.23      43.00 35.600 1,530.80

35.600 1,530.80

35.800 1,539.40

0.000 0.00

0017

SY  CONCRETE CLASS 47B-3500 DRIVEWAY 8"
0017 

3075.32      45.00 31.080 1,398.60

31.080 1,398.60

43.175 1,942.88

0.000 0.00

0018

SY  8" CONCRETE PAVEMENT, CLASS 47B-3500
0018 

4900.27      15.00 32.000 480.00

32.000 480.00

16.000 240.00

0.000 0.00

0019

LF  CURB INLET SEDIMENT FILTER
0019 

6070.50      81,000.00 1.000 81,000.00

1.000 81,000.00

1.000 81,000.00

0.000 0.00

0020

LS  PEDESTRIAN BRIDGE
0020 

6406.00      87.00 598.000 52,026.00

598.000 52,026.00

598.000 52,026.00

0.000 0.00

0021

LF  PEDESTRIAN HANDRAIL
0021 

7380.20      600.00 9.000 5,400.00

9.000 5,400.00

9.000 5,400.00

0.000 0.00

0022

EACHREMOVABLE BOLLARD

AND SLEEVE

0022 

9034.00      5.00 35.600 178.00

35.600 178.00

35.800 179.00

0.000 0.00

0023

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A014.51      6,395.00 13.000 83,135.00

13.000 83,135.00

13.000 83,135.00

0.000 0.00

0024

EACHLIGHTING UNIT

SOLAR POWER L.E.D. PEDESTRIAN LIGHT

0024 

Contracted 633,645.92

Current 633,645.92

In place 634,099.21

This Estimate 1,792.76

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      5,500.00 1.000 5,500.00

1.000 5,500.00

1.000 5,500.00

0.720 3,960.00

0025

LS  MOBILIZATION
0025 

4035.25      500.00 3.000 1,500.00

3.000 1,500.00

1.000 500.00

0.000 0.00

0026

EACHREMOVE AND SALVAGE FLARED-END
SECTION

0026 

4107.07      925.00 1.610 1,489.25

1.610 1,489.25

0.000 0.00

0.000 0.00

0027

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0027 

4157.00      6.00 129.000 774.00

129.000 774.00

0.000 0.00

0.000 0.00

0028

LB  REINFORCING STEEL FOR COLLARS
0028 

4461.18      800.00 2.000 1,600.00

2.000 1,600.00

0.000 0.00

0.000 0.00

0029

EACHINSTALL 18" CONCRETE FLARED-END
SECTION

0029 

4461.36      1,985.00 1.000 1,985.00

1.000 1,985.00

1.000 1,985.00

0.000 0.00

0030

EACHINSTALL 36" CONCRETE FLARED-END
SECTION

0030 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4600.18      60.00 16.000 960.00

16.000 960.00

0.000 0.00

0.000 0.00

0031

LF  18" REINFORCED CONCRETE SEWER PIPE
0031 

4600.36      145.00 8.000 1,160.00

8.000 1,160.00

8.000 1,160.00

0.000 0.00

0032

LF  36" REINFORCED CONCRETE SEWER PIPE
0032 

4900.27      15.00 32.000 480.00

32.000 480.00

16.000 240.00

0.000 0.00

0033

LF  CURB INLET SEDIMENT FILTER
0033 

Contracted 15,448.25

Current 15,448.25

In place 9,385.00

This Estimate 3,960.00

GROUP 4 CULVERTS

GROUP 10 GENERAL ITEMS

0001.10      2.00 582.000 1,164.00

582.000 1,164.00

25.000 50.00

0.000 0.00

0034

BDAYBARRICADE, TYPE III
0034 

0001.90      2.50 679.000 1,697.50

679.000 1,697.50

0.000 0.00

0.000 0.00

0035

EACHSIGN DAY
0035 

0001.99      2.00 582.000 1,164.00

582.000 1,164.00

495.000 990.00

15.000 30.00

0036

EACHCONTRACTOR FURNISHED SIGN DAY
0036 

0003.10      350.00 14.000 4,900.00

14.000 4,900.00

0.000 0.00

0.000 0.00

0037

DAY FLAGGING
0037 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0010.04      500.00 1.000 500.00

1.000 500.00

0.000 0.00

0.000 0.00

0038

EACHFIELD OFFICE
0038 

0030.10      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.500 2,500.00

0039

LS  MOBILIZATION
0039 

9110.01      65.00 10.000 650.00

10.000 650.00

0.000 0.00

0.000 0.00

0040

HOURRENTAL OF LOADER, FULLY OPERATED
0040 

9110.03      65.00 10.000 650.00

10.000 650.00

0.000 0.00

0.000 0.00

0041

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0041 

9110.07      65.00 10.000 650.00

10.000 650.00

0.000 0.00

0.000 0.00

0042

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0042 

9110.27      65.00 10.000 650.00

10.000 650.00

0.000 0.00

0.000 0.00

0043

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0043 

L022.75      3.75 500.000 1,875.00

500.000 1,875.00

0.000 0.00

0.000 0.00

0044

LF  TEMPORARY SILT CHECK
0044 

L022.90      2.55 500.000 1,275.00

500.000 1,275.00

0.000 0.00

0.000 0.00

0045

LF  TEMPORARY SILT FENCE
0045 

L860.24      100.00 4.000 400.00

4.000 400.00

0.000 0.00

0.000 0.00

0046

EACHSTORM EVENT RESTORATION - INCENTIVE
0046 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0047

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0047 

0001.08      0.50 0.000 0.00

1,000.000 500.00

2,658.000 1,329.00

40.000 20.00

4001

BDAYBARRICADE, TYPE II

Type II Barricades

4001 

Contracted 25,575.50

Current 26,075.50

In place 12,369.00

This Estimate 7,550.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 777,362.54

Current 777,862.54

In place 779,602.94

This Estimate 29,503.96
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A014.51      LIGHTING UNIT

Project 42688  001   

Prpsl Line Nbr 0024

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1844      

Solar Lighting

0.00 54,261.00S.P. Initial Payment0001

1844      

Solar Lighting

-13.00 -54,261.00S.P. Adjustment0005

$0.00Total for stockpile nbr 1: -13.00

2Stkpl Nbr

SM1001    0.00 12,948.00S.P. Initial Payment0003

SM1001    -13.00 -12,948.00S.P. Adjustment0005

$0.00Total for stockpile nbr 2: -13.00

$0.00Total for proposal line nbr 0024: -26.00

$0.00Total for item code A014.51: -26.00

$0.00Total remaining for contract:




